

Weekly Project Status

Anticipated Construction for the Week of Monday, November 12, 2018

The purpose for the document is to provide a brief update on the anticipated weekly activities on the construction projects occurring in the City.

THIS WILL BE THE LAST UPDATE FOR 2018.

Project 18-07 – Asphalt, Curb, and Sewer Repair

Contractor – Northeast Asphalt, Inc.

Overall Project Description – Project involves spot sewer repair, curb and gutter repair, asphalt pavement milling and asphalt paving.

Weekly Update:

- **Ninth Street – Grant Street to Main Avenue – Asphalt paving is partially completed. It will be completed this week..**

Project 18-11 – Enterprise Drive Reconstruction and Utility Relay

Contractor – Feaker and Sons Construction Company, Inc.

Overall Project Description – Project involves reconstruction Enterprise Drive, from Prosper Street to Heritage Road. Additionally, the water main will be relayed on this section of Enterprise Drive. New water main will be installed on Rockland Road from Destiny Drive to Enterprise Drive.

Weekly Update:

Enterprise Drive – Prosper Street to Heritage Road – Enterprise should be open by the end of the week.

Project 18-14 – Pine Trail Crossing Utility and Street Construction

Contractor – Kruzcek Construction

Overall Project Description – This is the new subdivision construction off of Ryan Road

Weekly Update:

- **Utility construction is scheduled to start this week. Construction will occur throughout winter.**

Work by Others – Green Bay Metropolitan Sewerage District (GBMSD) – Force Main Repair

Contractor – Advance Construction

Overall Project Description – GBMSD is fixing pipe connections on throughout the sanitary sewer force main from Fox River Fiber on Matthew Drive to the De Pere wastewater treatment plant. Streets impacted include Matthew Drive, Ninth Street, Cedar Street, Eighth Street, Parkview Road, and Fort Howard Drive

Weekly Update:

- **No work is anticipated this week. This project will occur throughout the winter.**